WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

1. Market: ARRA Administration

2. Program year: 2009

3. State: CT

4. Status: Active

% of work complete: 0

5. Grant outlays and leveraged fund contributions by source:

(periods 1 to 4)

Source Planned Total to Date * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
a. SEP grant outlays by source:
DOE 292,000.00 859.92 859.92
b. Leveraged fund outlays by
source:
(periods 5 to 8)
Source Planned Total to Date * 04/01/10-06/30/10 | 07/01/10-09/30/10 | 10/01/10-12/31/10 | 01/01/11-03/31/11
5 6 7 8
a. SEP grant outlays by source:
DOE 292,000.00 859.92
b. Leveraged fund outlays by
source:
(periods 9 to 12)
Source Planned Total to Date * 04/01/11-06/30/11 | 07/01/11-09/30/11 10/01/11-12/31/11 | 01/01/12-03/31/12
9 10 11 12
a. SEP grant outlays by source:
DOE 292,000.00 859.92
b. Leveraged fund outlays by
source:
6. Activity milestone status:
(periods 1 to 4)
# Milestone Planned o * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
1| Quarterly Progress reports 12 8 1
2| Field inspections 24 0 0
(periods 5 to 8)
# Milestone Planned o * 04/01/10-06/30/10 | 07/01/10-09/30/10 | 10/01/10-12/31/10 | 01/01/11-03/31/11
5 6 7 8
1| Quarterly Progress reports 12 8
2| Field inspections 24 0

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market:
Program year: 2009
State: CT
Status:
% of work complete: 0
(periods 9 to 12)

Active

ARRA Administration

# Milestone

Planned

04/01/11-06/30/11

07/01/11-09/30/11

10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

Quarterly Progress reports

[

[\S)

Field inspections

7. Standard metrics

JOB METRICS

Planned

Total to date

Job Creation

Jobs created, by type and duration

Number of jobs created

Number of jobs created (FULL TIME;
LESS THAN 1 YEAR)

Job Retention

Jobs retained, by type and duration

Number of jobs retained

Number of jobs retained (FULL TIME;
LESS THAN 1 YEAR)

Total Jobs

8. Specific Metric Activity

METRICS

Planned

Total to date

Special exception: No metrics for
this activity

No metrics for this activity

Exempt from metric reporting

9. User Specified Metrics

METRICS

Planned

Total to date

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012
Market: ARRA Administration
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 1: 4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:
Began preparations of grants for sub-recipients. This included meetings and conference calls with subrecipients and preparation of draft grant
awards. Boilerplate language was developed for all grants to address ARRA conditions required in each grant. Supplies were purchased to
begin setting up files for all the grants.

14. Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: ARRA Administration
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: ARRA Administration
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
1. Market: Building Code Training & Compliance

2. Program year:

3. State:

4. Status:

% of work complete:

2009
CT
Active

0

5. Grant outlays and leveraged fund contributions by source:

(periods 1 to 4)

Source

Planned

Total to Date *

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

(periods 5 to 8)

Source

Planned

Total to Date *

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

(periods 9 to 12)

Source

Planned

Total to Date *

04/01/11-06/30/11

07/01/11-09/30/11

10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

6. Activity milestone status:

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market:
Program year:
State:

Status:

% of work complete: 0
(periods 1 to 4)

2009
CT
Active

Building Code Training & Compliance

# Milestone

Planned

%*

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

1| State Building Inspector and the Codes and
Standards Committee meetings to develop and
adopt the updated Energy Codes

2| Implementation of the updated Energy Code
Portion of the State Building Code including
2009 IECC in late 2011.

3| Distribution of a baseline needs assessment
and energy code compliance survey to the 169
local Connecticut building official offices
including the development of survey and
analysis of results.

4] Update OEDM Energy Code Training
Programs using new energy conservation code
and information from the baseline needs
assessment.

5] Energy Code related training programs
offered to building officials, design
professionals, construction trade professionals
and the construction industry.

6| Evaluation of updated energy code training
programs and modification as needed.

7] Distribution of a year end needs assessment
and energy code compliance survey to the 169
local Connecticut building official offices
including the development of survey and
analysis of results

8| Development of an annual measurement
system that will incorporate the evaluation of
the rate of compliance with the Energy Code
portion of the State Building Code.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market:
Program year:
State:

Status:

% of work complete: 0
(periods 5 to 8)

2009
CT
Active

Building Code Training & Compliance

# Milestone

Planned

%*

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

1| State Building Inspector and the Codes and
Standards Committee meetings to develop and
adopt the updated Energy Codes

2| Implementation of the updated Energy Code
Portion of the State Building Code including
2009 IECC in late 2011.

3| Distribution of a baseline needs assessment
and energy code compliance survey to the 169
local Connecticut building official offices
including the development of survey and
analysis of results.

4] Update OEDM Energy Code Training
Programs using new energy conservation code
and information from the baseline needs
assessment.

5| Energy Code related training programs
oftered to building officials, design
professionals, construction trade professionals
and the construction industry.

6| Evaluation of updated energy code training
programs and modification as needed.

7| Distribution of a year end needs assessment
and energy code compliance survey to the 169
local Connecticut building official offices
including the development of survey and
analysis of results

8| Development of an annual measurement
system that will incorporate the evaluation of
the rate of compliance with the Energy Code
portion of the State Building Code.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Building Code Training & Compliance
Program year: 2009
State: CT
Status: Active
% of work complete: 0
(periods 9 to 12)
# Milestone Planned % 04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12
9 10 11 12
1| State Building Inspector and the Codes and 8 0
Standards Committee meetings to develop and
_adopttheupdated Energy Codes L b L]
2| Implementation of the updated Energy Code 1 0
Portion of the State Building Code including
_2009IECCinlate2011. . . | .\ .\ ¢
3| Distribution of a baseline needs assessment 169 0
and energy code compliance survey to the 169
local Connecticut building official offices
including the development of survey and
camalysisofresults. oy Lo b ]
4] Update OEDM Energy Code Training 1 0
Programs using new energy conservation code
and information from the baseline needs
_assessment. V... V.o
5] Energy Code related training programs 24 0
offered to building officials, design
professionals, construction trade professionals
_and the construction industry. o f b L]
6| Evaluation of updated energy code training 24 0
. programs and modificationasneeded. L b Lo ]
7] Distribution of a year end needs assessment 169 0
and energy code compliance survey to the 169
local Connecticut building official offices
including the development of survey and
camalysisofresults Lo b ]
8| Development of an annual measurement 1 0
system that will incorporate the evaluation of
the rate of compliance with the Energy Code
portion of the State Building Code.
7. Standard metrics
JOB METRICS Planned Total to date 1 2 3 4
Job Creation
Jobs created, by type and duration
Number of jobs created 0
Number of jobs created (FULL TIME; 0 0
LESS THAN 1 YEAR)
Job Retention
Jobs retained, by type and duration
Number of jobs retained 5
Number of jobs retained (FULL TIME; 0 0
LESS THAN 1 YEAR)
Total Jobs 5 0 0 0 0 0

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Building Code Training & Compliance
Program year: 2009
State: CT
Status: Active
% of work complete: 0
8. Specific Metric Activity

METRICS Planned Total to date 1 4
Building Codes and Standards

Building code adoption
New and existing buildings covered 28,700 0 0

by new code (IECC 2006; IECC 2009)
9. User Specified Metrics

METRICS Planned Total to date 1 4

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Building Code Training & Compliance
Program year: 2009

State: CT

Status: Active

% of work complete: 0

Period 1: 4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:
A scope of work has been developed for a grant to the Department of Public Safety. We have not yet met with the department.

14. Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
Market: Building Code Training & Compliance
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Building Code Training & Compliance
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

1. Market: Building Operator Training

2. Program year: 2009

3. State: CT

4. Status: Active

% of work complete: 0

5. Grant outlays and leveraged fund contributions by source:

(periods 1 to 4)

Source

Planned

Total to Date *

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

a. SEP grant outlays by source:

b. Leveraged fund outlays by
source:

(periods 5 to 8)

Source

Planned

Total to Date *

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

a. SEP grant outlays by source:

b. Leveraged fund outlays by
source:

(periods 9 to 12)

Source

Planned

Total to Date *

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

a. SEP grant outlays by source:

b. Leveraged fund outlays by
source:

6. Activity milestone status:

(periods 1 to 4)

# Milestone

Planned % *

04/01/09-06/30/09
1

07/01/09-09/30/09
2

10/01/09-12/31/09
3

01/01/10-03/31/10
4

—

# of BOC Courses

(periods 5 to 8)

# Milestone

Planned % *

04/01/10-06/30/10
5

07/01/10-09/30/10
6

10/01/10-12/31/10
7

01/01/11-03/31/11
8

—

# of BOC Courses

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
Market: Building Operator Training
Program year: 2009
State: CT
Status: Active
% of work complete: 0
(periods 9 to 12)
# Milestone Planned % 04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12
9 10 11 12
1| #of BOC Courses 7 0
7. Standard metrics
JOB METRICS Planned Total to date 1 2 4
Job Creation
Jobs created, by type and duration
Number of jobs created 0
Number of jobs created (FULL TIME; 0 0
LESS THAN 1 YEAR)
Job Retention
Jobs retained, by type and duration
Number of jobs retained 3
Number of jobs retained (FULL TIME; 0 0
LESS THAN 1 YEAR)
Total Jobs 3 0 0 0 0
8. Specific Metric Activity
METRICS Planned Total to date 1 2 4
Workshops, Training, and
Education
Workshops, training, and
education sessions, by sector
Number of workshops, training, and 7 0 0
education sessions held
(INSTITUTIONAL)
Number of people attending 210 0 0
(INSTITUTIONAL)
9. User Specified Metrics
METRICS Planned Total to date 1 2 4
10. Critical Annual Metrics (required for annual reporting)
METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Building Operator Training
Program year: 2009

State: CT

Status: Active

% of work complete: 0

Period 1: 4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:
The drafting of a new contract with the Northwest Energy Efficiency Council is underway to hold BOC training over the next three years.

14. Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Building Operator Training
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Building Operator Training
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

1. Market:
2. Program year:
3. State: CT

4. Status: Active
% of work complete: 0

2009

5. Grant outlays and leveraged fund contributions by source:

(periods 1 to 4)

Clean Cities

Source

Planned

Total to Date *

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

a. SEP grant outlays by source:

b. Leveraged fund outlays by
source:

(periods 5 to 8)

Source

Planned

Total to Date *

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

a. SEP grant outlays by source:

b. Leveraged fund outlays by
source:

(periods 9 to 12)

Source

Planned

Total to Date *

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

a. SEP grant outlays by source:

b. Leveraged fund outlays by
source:

6. Activity milestone status:

(periods 1 to 4)

# Milestone

Planned

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

service

2| # of fueling infrastructure
additions/improvements

coalitions

1] # of alternatively fueled vehicles placed in

4] Grants put into place between CT Office of
Policy and Management and Clean Cities

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012
Market: Clean Cities
Program year: 2009
State: CT
Status: Active
% of work complete: 0

(periods 5 to 8)

# Milestone

Planned

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

service

1| # of alternatively fueled vehicles placed in

2| # of fueling infrastructure 3 0
additions/improvements

4] Grants put into place between CT Office of 4 0
Policy and Management and Clean Cities
coalitions

(periods 9 to 12)

04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12

# Milestone Planned %

1] # of alternatively fueled vehicles placed in
service

2| # of fueling infrastructure 3 0
additions/improvements

4] Grants put into place between CT Office of 4 0
Policy and Management and Clean Cities
coalitions

7. Standard metrics

JOB METRICS Planned Total to date 1 2 3 4

Job Creation

Jobs created, by type and duration

Number of jobs created 0

Number of jobs created (FULL TIME; 0 0
LESS THAN 1 YEAR)
Job Retention

Jobs retained, by type and duration

Number of jobs retained 2
Number of jobs retained (FULL TIME; 0 0
LESS THAN 1 YEAR)
Total Jobs 2 0 0 0 0 0

8. Specific Metric Activity

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
Market: Clean Cities
Program year: 2009
State: CT
Status: Active
% of work complete: 0
METRICS Planned Total to date 1 4
Transportation
Alternative fuel vehicles purchased
Vehicles purchased 50 0 0
Transportation
New alternative refueling stations
emplaced
Stations emplaced 3 0 0
9. User Specified Metrics
METRICS Planned Total to date 1 4

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Clean Cities
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 1: 4/1/2009-6/30/2009
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:
Discussions have been held with all four clean cities coalitions in order to prepare grants to each of them.

Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12

13.

14.

. Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12

13.

14.

. Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Clean Cities
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Clean Cities
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
1. Market: Energy Opportunities-Commercial and Industrial
2. Program year: 2009
3. State: CT
4. Status: Active
% of work complete: 0
5. Grant outlays and leveraged fund contributions by source:
(periods 1 to 4)
Source Planned Total to Date * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
a. SEP grant outlays by source:
DOE 3,375,000.00 0.00 0.00
Utility companies 165,000.00 0.00 0.00
b. Leveraged fund outlays by
source:
(periods 5 to 8)
Source Planned Total to Date * 04/01/10-06/30/10 | 07/01/10-09/30/10 | 10/01/10-12/31/10 | 01/01/11-03/31/11
5 6 7 8
a. SEP grant outlays by source:
DOE 3,375,000.00 0.00
Utility companies 165,000.00 0.00
b. Leveraged fund outlays by
source:
(periods 9 to 12)
Source Planned Total to Date * 04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12
9 10 11 12
a. SEP grant outlays by source:
DOE 3,375,000.00 0.00
Utility companies 165,000.00 0.00
b. Leveraged fund outlays by
source:
6. Activity milestone status:
(periods 1 to 4)
4 Milestone Planned o * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
1| Projects completed 153 0 0
2| Grants put into place between CT Office of 3 0 0
Policy and Management and utility companies

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market:

Program year:
State:

Status:

% of work complete:
(periods 5 to 8)

Energy Opportunities-Commercial and Industrial

2009
CT
Active

0

# Milestone

Planned

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

[,

Projects completed

[§S)

Grants put into place between CT Office of 3 0
Policy and Management and utility companies

(periods 9 to 12)

# Milestone Planned 04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12

Projects completed

[

(3]

Grants put into place between CT Office of 3 0
Policy and Management and utility companies

7. Standard metrics

JOB METRICS Planned Total to date 1 2 3 4

Job Creation

Jobs created, by type and duration

Number of jobs created 47

Number of jobs created (FULL TIME; 0 0
LESS THAN 1 YEAR)
Job Retention

Jobs retained, by type and duration

Number of jobs retained 0

Number of jobs retained (FULL TIME; 0 0
LESS THAN 1 YEAR)
Total Jobs

47 0 0 0 0 0

8. Specific Metric Activity

METRICS Planned Total to date 1 2 3 4

Building Retrofits

Buildings retrofitted, by sector

Buildings retrofitted
(COMMERCIAL)

Buildings retrofitted
(INDUSTRIAL)

Square footage retrofitted
(COMMERCIAL)

Square footage retrofitted
(INDUSTRIAL)

9. User Specified Metrics

100 0 0

53 0 0

8,450,000 0 0

4,785,000 0 0

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Energy Opportunities-Commercial and Industrial

Program year: 2009
State: CT
Status: Active
% of work complete: 0

METRICS

Planned

Total to date

Financial Incentives for Energy
Efficiency and Other Covered
Investments

Total value of investments
incentivized, by incentive type and
sector

Total value of investments
incentivized (COMMERCIAL;
REBATES)

2,000,000

Total value of investments
incentivized (INDUSTRIAL;
REBATES)

1,375,000

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Energy Opportunities-Commercial and Industrial
Program year: 2009

State: CT

Status: Active

% of work complete: 0

Period 1: 4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:
Meetings have taken place with the two electric utilities and the electric cooperative in order to develop grants for this program.

14. Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Energy Opportunities-Commercial and Industrial
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Energy Opportunities-Commercial and Industrial
Program year: 2009

State: CT

Status: Active

% of work complete: 0

Period 9: 4/1/2011-6/30/2011

12

13.

14.

. Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
1. Market: Fuel Cell Program
2. Program year: 2009
3. State: CT
4. Status: Active
% of work complete: 0
5. Grant outlays and leveraged fund contributions by source:
(periods 1 to 4)
Source Planned Total to Date * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
a. SEP grant outlays by source:
DOE 8,000,000.00 0.00 0.00
Other 173,100.00 0.00 0.00
b. Leveraged fund outlays by
source:
(periods 5 to 8)
Source Planned Total to Date * 04/01/10-06/30/10 | 07/01/10-09/30/10 | 10/01/10-12/31/10 | 01/01/11-03/31/11
5 6 7 8
a. SEP grant outlays by source:
DOE 8,000,000.00 0.00
Other 173,100.00 0.00
b. Leveraged fund outlays by
source:
(periods 9 to 12)
Source Planned Total to Date * 04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12
9 10 11 12
a. SEP grant outlays by source:
DOE 8,000,000.00 0.00
Other 173,100.00 0.00
b. Leveraged fund outlays by
source:
6. Activity milestone status:
(periods 1 to 4)
4 Milestone Planned o * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
1| Completed Fuel Cell Projects 14 0 0
2| Projects approved for funding 14 0 0
31 Grant put into place between CT Office of 1 0 0
Policy and Management and the CT Clean
Energy Fund

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

Market: Fuel Cell Program

Program year: 2009

State: CT

Status: Active

% of work complete: 0

(periods 5 to 8)

# Milestone

Planned

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

1| Completed Fuel Cell Projects

3| Grant put into place between CT Office of
Policy and Management and the CT Clean
Energy Fund

(periods 9 to 12)

# Milestone

Planned

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

1| Completed Fuel Cell Projects

3| Grant put into place between CT Office of
Policy and Management and the CT Clean
Energy Fund

7. Standard metrics

JOB METRICS

Planned

Total to date 1

Job Creation

Jobs created, by type and duration

Number of jobs created

112

Number of jobs created (FULL TIME;
LESS THAN 1 YEAR)

Job Retention

Jobs retained, by type and duration

Number of jobs retained

Number of jobs retained (FULL TIME;
LESS THAN 1 YEAR)

Total Jobs

112

8. Specific Metric Activity

METRICS

Planned

Total to date 1

Renewable Energy Market
Development

Renewable energy systems
installed, by energy type

Number of systems installed
(OTHER RENEWABLE ENERGY)

14

Size of systems installed (OTHER
RENEWABLE ENERGY)

8,350

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Fuel Cell Program
Program year: 2009
State: CT

Status: Active
% of work complete: 0

METRICS

Planned Total to date 1

Financial Incentives for Energy
Efficiency and Other Covered
Investments

Total value of investments
incentivized, by incentive type and
sector

Total value of investments
incentivized (INDUSTRIAL; OTHER)

4,000,000 0]0

Total value of investments
incentivized (INSTITUTIONAL;
OTHER)

4,000,000 010

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Fuel Cell Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 1: 4/1/2009-6/30/2009
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:
Meetings and conversations have taken place in order to get a grant into place.

Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12

13.

14.

. Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12

13.

14.

. Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Fuel Cell Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Fuel Cell Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
1. Market: Geothermal Incentive Program

2. Program year:

3. State:

4. Status:

% of work complete:

2009
CT
Active

0

5. Grant outlays and leveraged fund contributions by source:

(periods 1 to 4)

Source

Planned

Total to Date *

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

(periods 5 to 8)

Source

Planned

Total to Date *

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

(periods 9 to 12)

Source

Planned

Total to Date *

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

6. Activity milestone status:

(periods 1 to 4)

# Milestone

Planned

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

Energy Fund

1] Installations completed
2| Grant put into place between CT Office of
Policy and Management and the CT Clean

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

Market: Geothermal Incentive Program

Program year: 2009

State: CT

Status: Active

% of work complete: 0

(periods 5 to 8)

# Milestone

Planned

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

1| Installations completed

Energy Fund

2| Grant put into place between CT Office of
Policy and Management and the CT Clean

(periods 9 to 12)

# Milestone

Planned

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

1] Installations completed

Energy Fund

2| Grant put into place between CT Office of
Policy and Management and the CT Clean

7. Standard metrics

JOB METRICS

Planned

Total to date

Job Creation

Jobs created, by type and duration

Number of jobs created

70

Number of jobs created (FULL TIME;
LESS THAN 1 YEAR)

Job Retention

Jobs retained, by type and duration

Number of jobs retained

Number of jobs retained (FULL TIME;
LESS THAN 1 YEAR)

Total Jobs

70

8. Specific Metric Activity

METRICS

Planned

Total to date

Renewable Energy Market
Development

Ground source geothermal systems
installed

Number of systems installed

600

Capacity of systems installed

2,984

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
Market: Geothermal Incentive Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0
METRICS Planned Total to date 1 4

Financial Incentives for Energy
Efficiency and Other Covered
Investments

Total value of investments
incentivized, by incentive type and
sector

Total value of investments 2,250,000 0o
incentivized (COMMERCIAL;
REBATES)

Total value of investments 2,250,000 0o
incentivized (RESIDENTIAL;
REBATES)

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment
This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Geothermal Incentive Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 1: 4/1/2009-6/30/2009
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:
Meetings and discussions have taken place in order to get a grant into place.

Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12

13.

14.

. Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12

13.

14.

. Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Geothermal Incentive Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Geothermal Incentive Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
1. Market: Home Energy Solutions
2. Program year: 2009
3. State: CT
4. Status: Active
% of work complete: 0
5. Grant outlays and leveraged fund contributions by source:
(periods 1 to 4)
Source Planned Total to Date * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
a. SEP grant outlays by source:
DOE 6,250,000.00 0.00 0.00
Utility companies 330,000.00 0.00 0.00
b. Leveraged fund outlays by
source:
(periods 5 to 8)
Source Planned Total to Date * 04/01/10-06/30/10 | 07/01/10-09/30/10 | 10/01/10-12/31/10 | 01/01/11-03/31/11
5 6 7 8
a. SEP grant outlays by source:
DOE 6,250,000.00 0.00
Utility companies 330,000.00 0.00
b. Leveraged fund outlays by
source:
(periods 9 to 12)
Source Planned Total to Date * 04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12
9 10 11 12
a. SEP grant outlays by source:
DOE 6,250,000.00 0.00
Utility companies 330,000.00 0.00
b. Leveraged fund outlays by
source:
6. Activity milestone status:
(periods 1 to 4)
4 Milestone Planned o * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
1] #households completed 8,100 0 0
2| Grants put into place between the CT Office 3 0 0
of Policy and Management and the utility
companies

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

Market: Home Energy Solutions

Program year: 2009

State: CT

Status: Active

% of work complete: 0

(periods 5 to 8)

# Milestone

Planned 04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

1| # households completed

2| Grants put into place between the CT Office 3 0
of Policy and Management and the utility
companies

(periods 9 to 12)

04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12

# Milestone Planned %

1] # households completed

2| Grants put into place between the CT Office 3 0
of Policy and Management and the utility
companies

7. Standard metrics

JOB METRICS Planned Total to date 1 2 3 4

Job Creation

Jobs created, by type and duration

Number of jobs created 87

Number of jobs created (FULL TIME; 0 0
LESS THAN 1 YEAR)
Job Retention

Jobs retained, by type and duration

Number of jobs retained 0
Number of jobs retained (FULL TIME; 0 0
LESS THAN 1 YEAR)
Total Jobs 87 0 0 0 0 0

8. Specific Metric Activity

METRICS Planned Total to date 1 2 3 4

Building Energy Audits

Building energy audits, by sector
Audits performed (RESIDENTIAL)
Floor space audited

(RESIDENTIAL)
Auditor's projection of energy
savings (RESIDENTIAL)

8,100 0 0
16,800,000 0 0

4,316,000 0 0

9. User Specified Metrics

METRICS Planned Total to date 1 2 3 4

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Home Energy Solutions
Program year: 2009

State: CT

Status: Active

% of work complete: 0

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Home Energy Solutions
Program year: 2009

State: CT

Status: Active

% of work complete: 0

Period 1: 4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :
Under the current Home Energy Solutions program that we are supplementing, the utilities do not receive federal funding so they are not required
to be compliant with Davis-Bacon requirements. With Davis-Bacon a requirement of ARRA funding, several issues are raised. The utilities will
need to renegotiate all of their existing subcontracts, which will result in delays. The increased cost of the program as a result of Davis-Bacon
will reduce its cost effectiveness and reduce the number of audits that can be performed, which raises issues with the Energy Conservation
Management Board (The board that oversees the utility programs and evaluates their effectiveness.). Increased costs will also reduce the
number of jobs created. The utilities could develop a parallel program, specifically for ARRA funds, but this would increase adminstrative costs
tremendously. We are planning to meet with the parties involved to come up with an acceptable solution.

13. Accomplishments, publicity, good news:
Meetings and discussions have taken place in order to get a grant into place.

14. Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Home Energy Solutions
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
Market: Home Energy Solutions
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by:

Typed name: John Ruckes
Title: Planning Specialist
Phone: (860)418-6384

11. Date:

7/28/2009

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
1. Market: Small Business Energy Advantage
2. Program year: 2009
3. State: CT
4. Status: Active
% of work complete: 0
5. Grant outlays and leveraged fund contributions by source:
(periods 1 to 4)
Source Planned Total to Date * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
a. SEP grant outlays by source:
DOE 2,875,000.00 0.00 0.00
Utility companies 165,000.00 0.00 0.00
b. Leveraged fund outlays by
source:
(periods 5 to 8)
Source Planned Total to Date * 04/01/10-06/30/10 | 07/01/10-09/30/10 | 10/01/10-12/31/10 | 01/01/11-03/31/11
5 6 7 8
a. SEP grant outlays by source:
DOE 2,875,000.00 0.00
Utility companies 165,000.00 0.00
b. Leveraged fund outlays by
source:
(periods 9 to 12)
Source Planned Total to Date * 04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12
9 10 11 12
a. SEP grant outlays by source:
DOE 2,875,000.00 0.00
Utility companies 165,000.00 0.00
b. Leveraged fund outlays by
source:
6. Activity milestone status:
(periods 1 to 4)
4 Milestone Planned o * 04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10
1 2 3 4
1] # projects completed 417 0 0
2| Assessments ("audits") completed 417 0 0
3] Grants put into place between the CT Office 2 0 0
of Policy and Management and the utility
companies

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy
SEP PROGRAM STATUS REPORT

Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market:
Program year:
State:

Status:

% of work complete: 0
(periods 5 to 8)

2009
CT
Active

Small Business Energy Advantage

# Milestone

Planned

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

1| # projects completed

3| Grants put into place between the CT Office
of Policy and Management and the utility
companies

(periods 9 to 12)

# Milestone

Planned

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

1| # projects completed

3] Grants put into place between the CT Office
of Policy and Management and the utility

companies

7. Standard metrics

JOB METRICS

Planned

Total to date 1

Job Creation

Jobs created, by type and duration

Number of jobs created

40

Number of jobs created (FULL TIME;
LESS THAN 1 YEAR)

Job Retention

Jobs retained, by type and duration

Number of jobs retained

Number of jobs retained (FULL TIME;
LESS THAN 1 YEAR)

Total Jobs

40

8. Specific Metric Activity

METRICS

Planned

Total to date 1

Building Retrofits

Buildings retrofitted, by sector

Buildings retrofitted
(COMMERCIAL)

417

Square footage retrofitted
(COMMERCIAL)

3,336,000

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
Market: Small Business Energy Advantage
Program year: 2009
State: CT
Status: Active
% of work complete: 0
METRICS Planned Total to date 1 4

Investments

Financial Incentives for Energy
Efficiency and Other Covered

sector

Total value of investments
incentivized, by incentive type and

REBATES)

Total value of investments 2,875,000 0o
incentivized (COMMERCIAL;

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Small Business Energy Advantage
Program year: 2009

State: CT

Status: Active

% of work complete: 0

Period 1: 4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :
Under the current Small Business Energy Advantage program that we are supplementing, the utilities do not receive federal funding so they are
not required to be compliant with Davis-Bacon requirements. With Davis-Bacon a requirement of ARRA funding, several issues are raised. The
utilities will need to renegotiate all of their existing subcontracts, which will result in delays. The increased cost of the program as a result of
Davis-Bacon will reduce its cost effectiveness and reduce the number of audits that can be performed, which raises issues with the Energy
Conservation Management Board (The board that oversees the utility programs and evaluates their effectiveness.). Increased costs will also
reduce the number of jobs created. The utilities could develop a parallel program, specifically for ARRA funds, but this would increase
adminstrative costs tremendously. We are planning to meet with the parties involved to come up with an acceptable solution.

13. Accomplishments, publicity, good news:
We have had meetings and discussions in order to develop a scope of work and get a grant into place.

14. Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Small Business Energy Advantage
Program year: 2009

State: CT

Status: Active

% of work complete: 0

Period 5: 4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Small Business Energy Advantage
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy

SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

1. Market:

2. Program year:

3. State:

4. Status:

% of work complete:

5. Grant outlays and leveraged fund contributions by source:

(periods 1 to 4)

Solar PV Program
2009

CT

Active

0

Source

Planned

Total to Date *

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

(periods 5 to 8)

Source

Planned

Total to Date *

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

(periods 9 to 12)

Source

Planned

Total to Date *

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

6. Activity milestone status:

(periods 1 to 4)

# Milestone

Planned

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

Energy Fund

1| Projects completed

2| Grant put into place between CT Office of
Policy and Management and the CT Clean

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

Market: Solar PV Program

Program year: 2009

State: CT

Status: Active

% of work complete: 0

(periods 5 to 8)

# Milestone

Planned

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

1| Projects completed

Energy Fund

2| Grant put into place between CT Office of
Policy and Management and the CT Clean

(periods 9 to 12)

# Milestone

Planned

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

1| Projects completed

Energy Fund

2| Grant put into place between CT Office of
Policy and Management and the CT Clean

7. Standard metrics

JOB METRICS

Planned

Total to date

Job Creation

Jobs created, by type and duration

Number of jobs created

42

Number of jobs created (FULL TIME;
LESS THAN 1 YEAR)

Job Retention

Jobs retained, by type and duration

Number of jobs retained

Number of jobs retained (FULL TIME;
LESS THAN 1 YEAR)

Total Jobs

42

8. Specific Metric Activity

METRICS

Planned

Total to date

Renewable Energy Market
Development

Renewable energy systems
installed, by energy type

Number of systems installed
(SOLAR ENERGY)

300

Size of systems installed (SOLAR
ENERGY)

1,500

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
Market: Solar PV Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0
METRICS Planned Total to date 1 4

Financial Incentives for Energy
Efficiency and Other Covered
Investments

Total value of investments
incentivized, by incentive type and
sector

Total value of investments 3,000,000 00

incentivized (RESIDENTIAL;
REBATES)

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012
Market: Solar PV Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 1: 4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:
Meetings and discussions have taken place with the sub-grantee in order to get a grant into place.

14. Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Solar PV Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Solar PV Program
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
1. Market: Solar Thermal

2. Program year:

3. State:

4. Status:

% of work complete:

5. Grant outlays and leveraged fund contributions by source:

(periods 1 to 4)

2009
CT
Active

0

Source

Planned

Total to Date *

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

(periods 5 to 8)

Source

Planned

Total to Date *

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

(periods 9 to 12)

Source

Planned

Total to Date *

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

6. Activity milestone status:

(periods 1 to 4)

# Milestone

Planned

04/01/09-06/30/09

07/01/09-09/30/09

10/01/09-12/31/09

01/01/10-03/31/10

1| # of projects

Energy Fund

2| Grant put into place between CT Office of
Policy and Management and the CT Clean

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy
SEP PROGRAM STATUS REPORT

Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market:
Program year: 2009
State: CT
Status:
% of work complete: 0
(periods 5 to 8)

Active

Solar Thermal

# Milestone

Planned

04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

# of projects

[,

Energy Fund

2| Grant put into place between CT Office of
Policy and Management and the CT Clean

(periods 9 to 12)

# Milestone

Planned

04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

# of projects

[,

Energy Fund

2| Grant put into place between CT Office of
Policy and Management and the CT Clean

7. Standard metrics

JOB METRICS

Planned

Total to date 1

Job Creation

Jobs created, by type and duration

Number of jobs created

56

Number of jobs created (FULL TIME;
LESS THAN 1 YEAR)

Job Retention

Jobs retained, by type and duration

Number of jobs retained

Number of jobs retained (FULL TIME;
LESS THAN 1 YEAR)

Total Jobs

56

8. Specific Metric Activity

METRICS

Planned

Total to date 1

Renewable Energy Market
Development

Solar thermal systems installed

Number of systems installed

1,000

Capacity of systems installed

70,000

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
Market: Solar Thermal
Program year: 2009
State: CT
Status: Active
% of work complete: 0
METRICS Planned Total to date 1 4

Financial Incentives for Energy
Efficiency and Other Covered
Investments

Total value of investments
incentivized, by incentive type and
sector

Total value of investments 3,600,000 00

incentivized (RESIDENTIAL;
REBATES)

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012
Market: Solar Thermal
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 1: 4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:
Meetings and discussions have taken place with the sub-grantee in order to get a grant into place.

14. Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: Solar Thermal
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 5: 4/1/2010-6/30/2010
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: Solar Thermal
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

1. Market: State Building Energy Improvements

2. Program year: 2009

3. State: CT

4. Status: Active

% of work complete: 0

5. Grant outlays and leveraged fund contributions by source:
(periods 1 to 4)

04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10

Source Planned Total to Date *

a. SEP grant outlays by source:

b. Leveraged fund outlays by
source:

(periods 5 to 8)

04/01/10-06/30/10 | 07/01/10-09/30/10 | 10/01/10-12/31/10 | 01/01/11-03/31/11

Source Planned Total to Date *

a. SEP grant outlays by source:

b. Leveraged fund outlays by

source:

(periods 9 to 12)

04/01/11-06/30/11 | 07/01/11-09/30/11 | 10/01/11-12/31/11 | 01/01/12-03/31/12

Source Planned Total to Date *

a. SEP grant outlays by source:

b. Leveraged fund outlays by
source:

6. Activity milestone status:

(periods 1 to 4)

04/01/09-06/30/09 | 07/01/09-09/30/09 | 10/01/09-12/31/09 | 01/01/10-03/31/10

# Milestone Planned

1| Buildings selected for energy improvements 5 0 0

2| Completed State facilities energy 5 0 0
improvements

3| Grant put into place between CT Office of 1 0 0
Policy and Management and the Dept. of
Public Works

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009
Rev date (1/04)

U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number EE00372

Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market:

Program year:
State:

Status:

% of work complete:
(periods 5 to 8)

State Building Energy Improvements
2009

CT

Active

0

# Milestone

Planned 04/01/10-06/30/10

07/01/10-09/30/10

10/01/10-12/31/10

01/01/11-03/31/11

improvements

Public Works

1| Buildings selected for energy improvements 5 0

2| Completed State facilities energy 5 0

3| Grant put into place between CT Office of 1 0
Policy and Management and the Dept. of

(periods 9 to 12)

# Milestone

Planned % 04/01/11-06/30/11

07/01/11-09/30/11
10

10/01/11-12/31/11
11

01/01/12-03/31/12
12

improvements

Public Works

1| Buildings selected for energy improvements 5 0

2| Completed State facilities energy 5 0

31 Grant put into place between CT Office of 1 0
Policy and Management and the Dept. of

7. Standard metrics

JOB METRICS

Planned Total to date 1

Job Creation

Jobs created, by type and duration

Number of jobs created

70

Number of jobs created (FULL TIME; 0
LESS THAN 1 YEAR)

Job Retention

Jobs retained, by type and duration

Number of jobs retained

Number of jobs retained (FULL TIME; 0
LESS THAN 1 YEAR)

Total Jobs

70 0

8. Specific Metric Activity

METRICS

Planned Total to date 1

Building Retrofits

Buildings retrofitted, by sector

Buildings retrofitted (PUBLIC) 5

Square footage retrofitted (PUBLIC)

1,250,000

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

8:22:08AM

Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012
Market: State Building Energy Improvements
Program year: 2009
State: CT
Status: Active
% of work complete: 0
METRICS Planned Total to date 1 4

10. Critical Annual Metrics (required for annual reporting)

METRICS

Total to date

11. Infrastructure investment

This activity contain an infrastucture investment.

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy 8:22:08AM
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

Market: State Building Energy Improvements
Program year: 2009
State: CT
Status: Active
% of work complete: 0

Period 1: 4/1/2009-6/30/2009
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Meetings and discussions have taken place with the sub-grantee in order to get a grant into place. In addition, several meetings have taken

place to identify and develop a matrix of potential projects to implement.

Performance outcome data collected :

Period 2: 7/1/2009-9/30/2009

12

13.

14.

. Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 3: 10/1/2009-12/31/2009

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 4: 1/1/2010-3/31/2010

12

13.

14.

. Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009 U.S. Department of Energy
Rev date (1/04) SEP PROGRAM STATUS REPORT
Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: State Building Energy Improvements
Program year: 2009

State: CT

Status: Active

% of work complete: 0

Period 5: 4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 6: 7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 7: 10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

Period 8: 1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news:

14. Performance outcome data collected :

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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WinSAGA, 7/29/2009

U.S. Department of Energy

Rev date (1/04) SEP PROGRAM STATUS REPORT

Grant Number EE00372
Grant period: 4/1/2009 - 3/31/2012

8:22:08AM

Market: State Building Energy Improvements
Program year: 2009
State: CT
Status: Active
% of work complete: 0
Period 9: 4/1/2011-6/30/2011
12. Remarks (problems, issues variance from plan) :

13.

14.

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 10: 7/1/2011-9/30/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 11: 10/1/2011-12/31/2011

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 12: 1/1/2012-3/31/2012

12.

13.

14.

Remarks (problems, issues variance from plan) :

Accomplishments, publicity, good news:

Performance outcome data collected :

Period 1

10. Submitted by: 11. Date:
Typed name: John Ruckes 7/28/2009
Title: Planning Specialist
Phone: (860)418-6384

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.
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